'MALONE SERVICE COMPANY SUPERFUND SITE, TEXAS CITY, TEXAS
- MALONE COOPERATING PARTIES — PHASE TWO RD/RA ACTIVITIES

o

(March 7 — March 12, 2016 __

Draft, for discussion purposes only = S © 10497 Town & Country Way, Suite 830
' o e ' ' S Houston, TX 77024

‘PrOJECT
NaviGarer, Lips

AU
9639077

4




MALONE SERVICE COMPANY SUPERFUND SITE
PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT March 7 —March 12, 2016

Project Coordination/Construction Management Activities

Materials Summary This Week Total
Accomplishments (week of 3/7/16)
¢ Geonet and 2" |ayer of 80 mil HDPE installed Approximate Contaminated Soil 0 48,840
over the entire 11 acres in Phase 1 RCRA Cell Excavated (CY)
* Prepared phase 2 Cell floor for heavy Solidified Waste (CY) 0 44,453

forecasted rain events

Field Activities

¢ PETITION UPDATE: EPA approved an extension Water Management Other
of the date of deposit to the Performance * 3.8” of Rain Tues -Thurs ¢ Air monitoring as needed
Guarantee account until June 23, 2016. It will * Pump of non-contact water from Phase 1
continue to evaluate the Petition. The Petition and 2
review is tied to the project schedule talks with e Pump contact water to APIs
EPA. Injection Wells
e SCHEDULE: Due to weather delays, the project * No operation this week due to favorable
is now scheduled for completion mid-2017. A freeboards (resume ops next week)
Phase 2 RD/RD extension request letter was Landfill
sent to EPA on 3/4/16. * Liner crew completes installation of

Geonet followed by 2nd layer of 80 mil
HDPE on Phase 1 RCRA Cell floor

* Continue detailing of placed liner

* Continue 1’ clay placement in Phase 2 of
RCRA Cell

* Prepare Phase 2 for heavy rains (smooth
roll floor) and place pumps
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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT March 7 —March 12, 2016

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities ‘ Upcoming Field Activities
e Work with EPA to finalize approval of Petition e Continue Phase 1 RCRA Cell Geo-composite
to Modify Timing and Amount of layer install

Performance Guarantee. * Begin placement of operation layer in Phase 1

¢ In light of the strong El Nino resulting in of RCRA Cell
continued delays to the schedule, PNL e Install leachate collection piping system
submitted a letter to the EPA documenting

the weather delays and proposing schedule * Continue earthwork and subgrade prep in

extension. Phase 2 RCRA Cell, placement of 1’ of clay

« Continue submittal of Weekly reports ¢ Soil excavation and backfill of Tank 900 Area

e Continue injection of contact water as
needed

» Site Visits by IQAT to view RCRA Cell
construction
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Smooth rolling clay placed in Phase 2 of RCRA Cell in preparation for heavy
rains
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